

SAMPLE TIMELINE: IMPLEMENTING ADMISSIONS & ENROLLMENT FIRST

Contract Signed: April - June



JUNE/JULY

- Project Planning
 - Admissions and CRM Kick-Off
 - Staff Invited to Veracross University, Training Begins!
 - Data Migration Planned
 - Initial Data Delivered to Veracross
-

JULY/AUGUST

- Initial Data is Loaded and Reviewed
 - Guided Admissions and CRM Configuration Meetings
 - Veracross & School Build Online Admission Portal
-

SEPTEMBER

- Data Migration and CRM Go-Live
 - Admissions Go-Live
 - Client Experience Team starts supporting CRM & Admissions
 - Additional Admissions and CRM Workflow Consulting
 - Student Billing Kick-Off
 - Guided Student Billing and VC Pay Tuition Management Configuration Meetings
-

OCTOBER

- Training on Student Billing modules
 - Continued Configuration and validation of Student Billing
 - Begin Online Enrollment Configuration and Implementation
-

SAMPLE TIMELINE CONTINUED...



NOVEMBER

- Continue Online Re-Enrollment Implementation
-

DECEMBER

- Student Billing Go-live
 - Holidays!
 - Academics Kick-off
-

JANUARY

- Online Re-Enrollment Go-live
 - VC Pay Tuition Management Go-live
-

FEBRUARY

- Academic Configuration
 - Academic Document Specifications
 - Initial Training in Veracross University for Academics Modules
-

MARCH

- Academics Go-live Internally, Prepare for External Announcement
- Soft Launch for User Group Training and Testing
- Additional Training and Workflow Consulting for Academics