

SAMPLE TIMELINE FOR STARTING 2021-2022 SCHOOL YEAR WITH A NEW SIS

Contract Signing/Project Planning and Kickoff

- Sign contract (January - April 2021)
- 2-5 weeks after contract is signed:
 - Veracross Implementation Manager is assigned
 - Kickoff meeting with Implementation Manager
 - Begin Training in Veracross University
 - Weekly meetings with Implementation Manager to implement, build, and configure system; review questions from engineers about data
 - Send admissions, academics, and development data (in templates)

PHASE I: Go-Live: CRM/Demographics, Development

- June 1 - Send data again in same format as previously sent
- June 15 - Internal go-live with CRM, demographics, admissions, development (academics, portals, calendars, athletics, etc. will go live in summer)
- Mid/late June - Training for data verification and cleanup
- June/July - Data verification, training and configuration
- July - Enroll staff in Veracross University and continue system configuration
- June/July - Veracross is now system of record
- July - Start processing gifts; post online giving forms

PHASE II: Academics, Admissions, Portals, Scheduling, Calendars, Athletics and Other Modules

- Early June - Being configuration work for most remaining modules
- Early July - Send final supplemental data for most remaining modules (grades, attendance, comments, athletics, schedules, etc.)
- July - More training with Veracross University
- Early August - External go-live with portals, academics (schedules), athletics, and supplemental data loads (calendars, resource reservations, etc.)
- July/August - Launch admissions inquiry forms and admission portal; update links/language on website to go to Veracross forms

Prep for Start of School

- Late July - More training for staff
- Early August - Create user accounts; train school trainer so they can train faculty
- Early August - Create user accounts; launch parent and student portals

SAMPLE TIMELINE CONTINUED...



Start of School (September)

- Early September - Start School
 - September - Build and prepare to deploy academic documents
 - Sept/Oct - Send development appeals, event invitations, etc.
-

PHASE III: Online Enrollment, Course Request, and Scheduling

- October - Begin planning for online re-enrollment
 - Jan/Feb - Launch online re-enrollment
 - Jan/Feb - Launch online course request signups for students
 - March/April - Begin building schedules for 21-22 school year
-

PHASE IV: Business Office and Any Additional Modules

- June 1 - Send data
 - Mid/late June - Training for data verification and cleanup
 - June/July - Data verification, training and configuration
 - July/August - Veracross is system of record
-